

Print Date Mon 9 May 2011
Eff. Date 3/1/2016

U.S. Army Corps of Engineers
Project : Remedial Suite No. 2
Green River LD 3
30% Design Cost Estimate
Green River
Lock and Dam 3
Rochester, Kentucky

Time 11:27:03

Title Page

Estimated by Erin Mattmiller, EIT April Welshans, EIT

Designed by April Welshans, EIT Jeffrey Dingrando, PE

Prepared by Erin Mattmiller, EIT Tom Pace, PE



Preparation Date 5/9/2011

Effective Date of Pricing 3/1/2016

Estimated Construction Time 260 Days

Library Properties.....	i
Project Notes	ii
Markup Properties	iv
Project Cost Summary Report	1
Dams	1
Main Dam.....	1
Site Restoration.....	1
Bracing.....	1
Tremie Concrete	1
Dewatering	1
Derrick Stone	2
Dredging	2
Sheet Piling.....	2
Reinforced Concrete.....	3
Locks.....	3
Demolish Railing Parallel to Land Lock Wall	3
Replace Railing Parallel to Land Lock Wall.....	3
Safety Signage	3
Dredging to Open Gates.....	3
Steel For Pinning Gates.....	4

Restore Concrete Esplanade.....	4
Concrete Sawing	4
Temporary Bulkhead Bracing.....	4
Reinforced Concrete.....	4
Dewatering	5
Sheet Piling.....	5
Planning, Engineering and Design	5
Contract Cost Summary Report	6
04 Dams	6
0401 Main Dam.....	6
Site Restoration.....	6
Restore Portion of County Road 1273 as Gravel Road.....	6
Bracing.....	6
Tremie Concrete	6
Dewatering	7
Derrick Stone	7
Dredging	7
Sheet Piling.....	7
Reinforced Concrete.....	8
05 Locks.....	8

Demolish Railing Parallel to Land Lock Wall	8
Replace Railing Parallel to Land Lock Wall.....	8
Safety Signage	8
Dredging to Open Gates.....	8
Steel For Pinning Gates.....	9
Restore Concrete Esplanade.....	9
Concrete Sawing	9
Temporary Bulkhead Bracing.....	9
Reinforced Concrete.....	10
Dewatering	10
Sheet Piling.....	10
30 Planning, Engineering and Design	10
Project Direct Costs Report.....	11
04 Dams	11
0401 Main Dam.....	11
Site Restoration.....	11
Bracing.....	11
Tremie Concrete	11
Dewatering	12
Derrick Stone	12

Dredging	12
Sheet Piling.....	13
Reinforced Concrete.....	13
05 Locks.....	13
Demolish Railing Parallel to Land Lock Wall	13
Replace Railing Parallel to Land Lock Wall.....	14
Safety Signage	14
Dredging to Open Gates.....	14
Steel For Pinning Gates.....	14
Restore Concrete Esplanade.....	15
Concrete Sawing	15
Temporary Bulkhead Bracing.....	15
Reinforced Concrete.....	16
Dewatering	16
Sheet Piling.....	16
30 Planning, Engineering and Design.....	16
Job Office Overhead Direct Cost Report	17
Prime.....	17
Sub	17
Overhead	17

Job Office	17
Civil Superintendent	17
Laboratory Testing.....	17
Maintain Access and Parking Areas	17
Sediment Control.....	18
4x4 Trucks.....	18
Clearing and Grubbing.....	18
Equipment Mobilization	18
Barge Mobilization	18
Backhoe Mobilization.....	18
Front End Loader Mobilization	18
Crane Mobilization.....	19
Assembly Crew for Cranes	19
150-ton Crawler Crane Mobilization.....	19
100-ton Wheeled Crane Mobilization	19

Designed by
April Welshans, EIT Jeffrey Dingrando, PE

Estimated by
Erin Mattmiller, EIT April Welshans, EIT

Prepared by
Erin Mattmiller, EIT Tom Pace, PE

Design Document 30% Design Document
Document Date 5/9/2011

District Louisville
Contact Jeffrey Esterle, PE, PG

Budget Year 2011
UOM System Original

Direct Costs
LaborCost
EQCost
MatlCost
SubBidCost

Timeline/Currency
Preparation Date 5/9/2011
Escalation Date 3/1/2016
Eff. Pricing Date 3/1/2016
Estimated Duration 260 Day(s)

Currency US dollars
Exchange Rate 1.000000

Costbook CB10EB: MII English Cost Book 2010

Labor KY100192: General Decision Number: KY100192 10/15/2010 KY192
Note: <http://www.wdol.gov> General Decision Number: KY100192 04/01/2011 KY192 State: Kentucky
Construction Type: Heavy Including Water and Sewer Line Construction. Counties: Ballard, Caldwell, Calloway, Carlisle, Crittenden, Fulton, Graves, Hickman, Hopkins, Livingston, Lyon, Marshall, McCracken, Muhlenberg, Ohio, Todd and Union Counties in Kentucky.
Labor Rates
LaborCost1
LaborCost2
LaborCost3
LaborCost4

Equipment EP09R02: MII Equipment Region 2 2009

02 MIDEAST		Fuel		Shipping Rates	
Sales Tax	6.00	Electricity	0.094	Over 0 CWT	9.19
Working Hours per Year	1,450	Gas	2.960	Over 240 CWT	8.46
Labor Adjustment Factor	1.02	Diesel Off-Road	3.040	Over 300 CWT	7.61
Cost of Money	4.88	Diesel On-Road	3.590	Over 400 CWT	6.83
Cost of Money Discount	25.00			Over 500 CWT	4.13
Tire Recap Cost Factor	1.50			Over 700 CWT	4.13
Tire Recap Wear Factor	1.80			Over 800 CWT	6.14
Tire Repair Factor	0.15				
Equipment Cost Factor	1.00				
Standby Depreciation Factor	0.50				

Date Author

Note

3/23/2011 Erin Mattmiller

SUMMARY OF SCOPE OF WORK

This estimate outlines the costs (estimated at the 30% design phase) for repair of the dam and construction of a concrete bulkhead wall at the lock. To create a uniform crest elevation, sheet piles will be driven to rock upstream of the existing rock-filled timber crib dam and a reinforced concrete cap will be constructed on the upstream sloping portion of the existing dam. The top elevation of the sheet piling and the concrete cap will be equal to the crest of the existing dam. Derrick stone on the face of the rock-filled timber crib dam will be replenished back to the approximate grade at which it was installed. The new derrick stone will be slush grouted in place. A reinforced concrete bulkhead wall and splash pad will be constructed on the upper sill and keyed into the lock walls. The upper and lower gates will be pinned back into their recesses to deter pedestrians from accessing the lock chamber and to limit accumulation of sediment in the chamber.

EFFECTIVE DATE OF PRICING AND ESCALATION:

In order to compare costs between suites, the effective date of pricing for all three suites, including Suite 2, is 3/1/2016 which corresponds to the midpoint of construction for Suite 3. All project items were escalated from 1/1/2010 to 3/1/2016. Items obtained from sources other than the 2010 Cost Book were first escalated to 1/1/2010 then escalated to 3/1/2016 with the 2010 Cost Book items.

JOB OFFICE OVERHEAD (JOOH)

The JOOH markups for the Prime Contractor and Subcontractor were calculated as running percentages of 6% and 10%, respectively per the direction from James J. Vermillion, CCC, Cost Engineer, USACE Louisville District, based on his experience with similar projects at the 30% design level. The markups can be adjusted if needed at later design levels and also if the contract acquisition is known for sure. A JOOH Direct Cost Report is provided to document the anticipated overhead items necessary to complete the project; however, the costs reported on the JOOH Direct Cost Report are not a part of the Contract or Project Cost.

ASSUMPTIONS:

1. The contractor can perform the work in one, 8-month construction season dating from May 2015 through December 2015.
2. The MATOC structure for contracting was used to build this estimate where the Prime Contractor administers the construction contract and the Sub Contractor performs all of the construction work.
3. Contingency and SIOH are calculated as flat rates of 25% and 8%, respectively across the total project per the direction of James J. Vermillion, CCC, Cost Engineer, USACE Louisville District.
4. Kentucky State Sales Tax is applied to all material costs and rental costs for the USR equipment items consisting of the material transport barge, work barge, and 150-ton crawler crane. These items were not listed in the 2010 Cost Book so rental rates were obtained from the 2006 and 2008 RS Means Cost Data and escalated first to 2010, then to 2016 with the 2010 Cost Book items.
5. Labor rates were obtained from <http://www.wdol.gov> General Decision Number: KY100192 04/01/2011 KY192 State: Kentucky Construction Type: Heavy Including Water and Sewer Line Construction Counties: Ballard, Caldwell, Calloway, Carlisle, Crittenden, Fulton, Graves, Hickman, Hopkins, Livingston, Lyon, Marshall, McCracken, Muhlenberg, Ohio, Todd and Union Counties in Kentucky.
6. Costs for Planning, Engineering, and Design were calculated as 8% of the total Project Direct Cost for all items except for Planning, Engineering, and Design per the direction of James J. Vermillion, CCC, Cost Engineer, USACE Louisville District.

Date Author Note

- 7. No acquisition of real estate is necessary for the project since all of the project area is owned by the United States of America.
- 8. Traffic control is minimal and the project area is closed to the public (no traffic).
- 9. All river and lock excavation will be accomplished by dredging with a barge-mounted crane and clamshell bucket.
- 10. The following bulking factors are used for estimating disposal volumes:
 - Bulking for demolished concrete and excavated rock 1.50
 - Bulking for demolished steel 2.00
 - Bulking for excavated soils 1.30
- 11. The haul distance to the disposal site for all disposal materials is assumed as 15 miles round trip.

Direct Cost Markups		Category			Method		
Productivity		Productivity			Productivity		
Overtime		Overtime			Overtime		
	Days/Week		Hours/Shift		1st Shift	2nd Shift	3rd Shift
Standard	5.00		10.00		8.00	0.00	0.00
Actual	5.00		10.00		8.00	0.00	0.00

Day	OT Factor	Working	OT Percent	FCCM Percent
Monday	2.00	Yes	25.00	0.00
Tuesday	2.00	Yes		
Wednesday	2.00	Yes		
Thursday	2.00	Yes		
Friday	2.00	Yes		
Saturday	2.00	No		
Sunday	2.00	No		

Sales Tax	TaxAdj	Running % on Selected Costs
MatlCost		

Contractor Markups		Category		Method	
Prime JOOH		JOOH		Running %	
Sub JOOH		JOOH		Running %	
HOOH		HOOH		Running %	
Prime Profit		Profit		Profit Weighted Guidelines	
Guideline		Value		Weight	Percentage
Risk		0.040		20	0.80
Difficulty		0.040		15	0.60
Size		0.030		15	0.45
Period		0.030		15	0.45
Invest (Contractor's)		0.030		5	0.15
Assist (Assistance by)		0.030		5	0.15
SubContracting		0.120		25	3.00
Total				100	5.60

Sub Profit		Profit		Profit Weighted Guidelines	
Guideline		Value		Weight	Percentage
Risk		0.100		20	2.00
Difficulty		0.100		15	1.50
Size		0.030		15	0.45
Period		0.120		15	1.80
Invest (Contractor's)		0.080		5	0.40
Assist (Assistance by)		0.110		5	0.55
SubContracting		0.030		25	0.75
Total				100	7.45

Bond	Bond	Running %
Excise Tax	Excise	Running %

Owner Markups	Category	Method
---------------	----------	--------

Escalation	<i>StartDate</i> 1/1/2010	Escalation <i>StartIndex</i> 720.27	<i>EndDate</i> 3/1/2016	Escalation	<i>EndIndex</i> 791.90	<i>Escalation</i> 9.94
Contingency SIOH		Contingency SIOH		Running % Running %		

Project Cost Summary Report		Description	Quantity	UOM	ContractCost	Escalation	Contingency	SIOH	ProjectCost
					2,171,478	215,845	596,831	238,732	3,222,886
					1,690,456.35				2,508,958.41
Dams			1.00	EA	1,690,456	168,031	464,622	185,849	2,508,958
					1,690,456.35				2,508,958.41
Main Dam			1.00	EA	1,690,456	168,031	464,622	185,849	2,508,958
					3,714.01				5,512.30
Site Restoration			1.00	EA	3,714	369	1,021	408	5,512
					0.22	9.94%	27.48%	10.99%	0.32
Fine grading, slopes, gentle, finish grading (Note: This item covers grading for an area equal to the clearing and grubbing area.)			1,000.00	SY	218	22	60	24	324
					0.70	9.94%	27.49%	10.99%	1.03
Seeding, mechanical seeding hydro or air seeding for large areas, includes lime, fertilizer and seed (Note: This item covers seeding for an area equal to the clearing and grubbing area.)			1,000.00	SY	696	69	191	77	1,033
					2,799.95				4,155.65
Restore Portion of County Road 1273 as Gravel Road (Note: This item covers restoration for a 140-foot-long and 15-foot-wide section of County Road 1273.)			1.00	EA	2,800	278	770	308	4,156
					11.67	9.94%	27.48%	10.99%	17.32
Temporary, roads, gravel fill, 4" gravel depth, excl surfacing			240.00	SY	2,800	278	770	308	4,156
					34,913.69				51,818.55
Bracing (Note: Bracing is based on that used at KY River L&D3. The bracing consisted of heavy steel sections. The sections used here are similar, although some adjustments have been made to avoid using sections not found in the UPB. The quantities for each section used have been adapted for the geometry of the cells at Green River L&D3)			1.00	EA	34,914	3,470	9,596	3,838	51,819
					232.76	9.94%	27.49%	10.99%	345.46
Structural steel member, 100-ton project, 1 to 2 story building, W24x117, A992 steel, shop fabricated, incl shop primer, bolted connections			150.00	LF	34,914	3,470	9,596	3,838	51,819
					91,033.11				135,110.43
Tremie Concrete			1.00	EA	91,033	9,049	25,020	10,008	135,110
					189.65	9.94%	27.48%	10.99%	281.48
Structural concrete, ready mix, normal weight, 2000 psi, includes local aggregate, sand, Portland cement and water, delivered, excludes all additives and treatments (Note: This item covers concrete for slush grouting the derrick stone and the timber frame repairs. This USR CSI Task for tremie concrete was built by copying the the 03 31 05 35 0200 CSI Task from the Cost Book which provided only material costs and adding the Tremie Concrete Crew for labor and equipment costs.Add \$1.05 per CY for Environmental and Energy Charges and \$14.00 per cubic yard for anti wash out treatment per direction from a quote from imi, a local concrete vendor. So total material price/CY is \$106.55/CY. Production rate is 100 CY/Hour Based on experience at KY River L&D3 cell dam. The equipment for the crew for this task consists of 1 concrete pump, 2 cranes, 2 barges, 1 tug boat, and 1 front-end loader. The laborers for this crew consist of 5 semi-skilled laborers, 1 oiler, 1 medium equipment operator for the tug boat, 1 foreman, and 2 heavy equipment operators for the cranes. The volume of concrete for slush grouting (120 CY) was calculated by multiplying the plan area of derrick stone placement and slush grouting by an assumed depth. The assumed depth for slush grouting was calculated by assuming that the slush grouting will extend to half of the depth of the derrick stone (10 feet); therefore, the assumed depth of slush grouting was calculated as 5 feet. The volume of concrete for repairs to the timber frame (360 CY) was calculated by determining the timber crib surface area (beneath the reinforced concrete cap) and multiplying the area by an assumed placement depth of 2 feet.)			480.00	CY	91,033	9,049	25,020	10,008	135,110
					28,610.02				42,462.71
Dewatering			1.00	EA	28,610	2,844	7,863	3,145	42,463
					1,144.40	9.94%	27.48%	10.99%	1,698.51

Green River LD 3

Project Cost Summary Report Page 2

Description	Quantity	UOM	ContractCost	Escalation	Contingency	SIOH	ProjectCost
Dewatering, pumping, 8 hr., attended 8 hours per day, 3" centrifugal pump, includes 20 L.F. of suction hose and 100 L.F. of discharge hose	25.00	DAY	28,610	2,844	7,863	3,145	42,463
Derrick Stone	1.00	EA	52,081	5,177	14,314	5,726	77,298
Derrick Stone Placement	500.00	TON	44,873	4,460	12,333	4,933	66,600
(Note: The USR CSI Task for derrick stone was built by determining material costs, estimating a production rate, and creating a USR crew of equipment and laborers. Material cost from Greenville Quarries, Contact is John Stovall (270) 338-2300. \$48/ton for derrick stone delivered by truck to site, includes unloading time for delivery and truck driver. Production rate of 100 tons/hour derived by calculating the total time for placement of 900 tons of derrick stone. The calculation of the total time to place all of the derrick stone accounted for the time to complete the following tasks: -unload the rock from the delivery truck; -load the rock onto the material transport barge; -travel time for the barge; -unload the rock from the barge; and -placement of the derrick stone. The production rate was calculated by dividing 900 tons by the total time to place 900 tons (9 hours) which equals 100 tons/hour. The quantity for derrick stone was calculated by determining the area of placement and multiplying by a depth of 10 feet to get the volume of stone in cubic yards. A unit weight of 110 lb/cubic foot that accounts for porosity was used to convert from cubic yards of stone to tons.)							
Derrick Stone Placement	500.00	TON	7,208	717	1,981	792	10,699
(Note: The USR CSI Task for derrick stone was built by estimating a production rate and creating a USR crew of equipment and laborers. There is no material cost for this item since it assumed that half of the derrick stone will be obtained from dredging and reused. Production rate of 100 tons/hour derived by calculating the total time for placement of 900 tons of derrick stone. The calculation of the total time to place all of the derrick stone accounted for the time to complete the following tasks: -unload the rock from the delivery truck; -load the rock onto the material transport barge; -travel time for the barge; -unload the rock from the barge; and -placement of the derrick stone. The production rate was calculated by dividing 900 tons by the total time to place 900 tons (9 hours) which equals 100 tons/hour. The quantity for derrick stone was calculated by determining the area of placement and multiplying by a depth of 10 feet to get the volume of stone in cubic yards. A unit weight of 110 lb/cubic foot that accounts for porosity was used to convert from cubic yards of stone to tons.)							
Dredging	1.00	EA	125,454	12,470	34,481	13,792	186,197
Mechanical dredging, 20 miles, barge mounted clamshell excavation into scows, dumped at sea, minimum	1,900.00	BCY	38,081	3,785	10,466	4,187	56,519
(Note: The dredging volume was calculated by first assuming that the total dredging volume is equal to the concrete cap volume plus additional dredging needed upstream of the sheet piles. The additional dredging volume was calculated by (1) dividing the dredging area into sections in plan view, (2) multiplying the plan area of each section by the average of the excavation depths at the beginning of the section and end of the section to get a volume, and (3) adding the volumes of each section to get a total dredging volume.)							
Spoil Disposal	2,100.00	LCY	87,373	8,685	24,015	9,606	129,678
(Note: Increase cost for hauling item by 1.5 since it is for a haul distance of 10 miles and the assumed haul distance for the project is 15 miles. Spoil Disposal Volume = Total Dredging Volume - 338 CY for derrick stone to be reused x 1.30 (bulking factor for excavated soils).)							
Sheet Piling	1.00	EA	446,408	44,373	122,695	49,078	662,554
PZ22 Sheet Piling	7,875.00	SF	425,788	42,323	117,028	46,811	631,950
(Note: The USR CSI Task for sheet piling was built by determining material costs, estimating a production rate, and creating a USR crew of equipment and laborers. Material Quote from Skyline Steel - Alex Grainger (West Chester, OH office - 513-777-7039) = \$0.83 per LB x 22 LB/SF (Skyline) = \$18.26/SF delivered for PZ22 sheet piling for piles <=50 ft in length. Production rate estimated from Stantec's experience at KY River L&D3 with constructing a cell dam. Production rate was 5 days/main cell and the average square footage of piling per main cell was 3,430 SF/main cell. The equipment for the crew consists of 2 cranes, 2 barges, 1 tug boat, and 1 pile hammer. The labor for the crew for this task consists of 1 medium equipment operator that serves as the tug boat captain, 2 heavy equipment operators for the cranes, 1 equipment oiler, 2 pile drivers, and one half-time pile driver foreman. The sheet piling quantity was calculated by (1) dividing the length of the dam into sections, (2) multiplying the average of the height of the crest to the rock elevation at the beginning station and ending station by the width of the section, and (3) adding the area of sheet piling for each section for the total area of sheet piling.)							

Description	Quantity	UOM	ContractCost	Escalation	Contingency	SIOH	ProjectCost
Curb edging, structural steel angle w/ anchors, on concrete forms, 8.2 plf, 4" x 4", shop fabricated (Note: This item covers materials to pin the upstream sheets to the reinforcement in the concrete cap.)	230.00	LF	31.54 7,253	9.94% 721	27.49% 1,994	10.99% 797	46.80 10,765
Welding structural steel in field, single pass, 0.4 Lb/LF, 5/16" thick, continuous fillet, type 6011 (Note: This item covers the welding of the pin reinforcement to the sheet piles.)	460.00	LF	29.06 13,367	9.94% 1,329	27.48% 3,674	10.99% 1,470	43.13 19,839
Reinforced Concrete	1.00	EA	908,242.77 908,243	90,279	249,631	99,852	1,348,004.83 1,348,005
(Note: The volume of reinforced concrete for the cap was calculated by multiplying the cross-sectional area of the cap in section view by the length of the dam.)							
Structural concrete, in place, free-standing wall (3000 psi), 15" thick x 18' high, includes forms(4 uses), reinforcing steel, concrete, placing and finishing (Note: This item covers the concrete for the concrete cap.)	1,330.00	CY	682.89 908,243	9.94% 90,279	27.48% 249,631	10.99% 99,852	1,013.54 1,348,005
Locks	1.00	EA	349,520.71 349,521	34,742	96,066	38,426	518,755.14 518,755
Demolish Railing Parallel to Land Lock Wall	1.00	EA	1,798.58 1,799	179	494	198	2,669.43 2,669
Selective demolition, misc metal fences & gates, metal tubular picket fences, 4'-6' high	320.00	LF	3.82 1,223	9.94% 122	27.49% 336	10.99% 134	5.67 1,815
Selective demolition, disposal only, urban buildings with salvage value allowed, steel frame, includes loading and 5 mile haul to dump (Note: Increase bare cost by a factor of 3.0 since a 15-mile haul to dump is assumed for the project. Disposal Volume = 2 x Volume of posts and rails to account for bulking.)	15.00	CY	38.39 576	9.94% 57	27.48% 158	10.99% 63	56.98 855
Replace Railing Parallel to Land Lock Wall	1.00	EA	18,760.79 18,761	1,865	5,156	2,063	27,844.57 27,845
Railing, pipe, steel, primed, 2 rails, 3'-6" high, posts @ 5' O.C., 1-1/2" dia, shop fabricated	320.00	LF	58.63 18,761	9.94% 1,865	27.49% 5,156	10.99% 2,063	87.01 27,845
Safety Signage	1.00	EA	262.05 262	26	72	29	388.93 389
Safety signs (yellow and magenta), aluminum/acrylic, 10" x 14"	6.00	EA	43.67 262	9.94% 26	27.48% 72	10.99% 29	64.82 389
Dredging to Open Gates	1.00	EA	177,913.51 177,914	17,685	48,900	19,560	264,057.45 264,057
Mechanical dredging, 20 miles, barge mounted clamshell excavation into scows, dumped at sea, minimum (Note: The dredging volume was calculated by (1) dividing the dredging area into sections in plan view, (2) multiplying the plan area of each section by the average of the excavation depths at the beginning of the section and end of the section to get a volume, and (3) adding the volumes of each section to get a total dredging volume.)	2,400.00	BCY	20.04 48,102	9.94% 4,781	27.48% 13,221	10.99% 5,288	29.75 71,392
Spoil Disposal (Note: Increase cost for hauling item by 1.5 since it is for a haul distance of 10 miles and the assumed haul distance for the project is 15 miles. Spoil Disposal Volume = Total Dredging Volume x 1.30)	3,120.00	LCY	41.61 129,812	9.94% 12,903	27.49% 35,679	10.99% 14,271	61.75 192,665

Description	Quantity	UOM	ContractCost	Escalation	Contingency	SIOH	ProjectCost
(bulking factor for excavated soils).)							
Steel For Pinning Gates	1.00 EA		27,413.96	2,725	7,535	3,014	40,687.53
(Note: The tie-back consists of a W section, a thin steel plate, and an anchor rod. The W-section size was assumed to be a W8x58 section based on similar designs at Kentucky River Lock No. 5, 6, & 7. Since this size was unavailable in 2010 RS Means, the larger W12x58 was chosen. The extra material and cost of the W12x58 was assumed to account for the steel required for the steel plate and anchor rod. Due to limited design drawings, the actual geometry of the lock gates and stiffeners is unknown. Therefore, the length of the weld between the W section and the gate stiffener was assumed to be 6 linear feet per W section.)							
Structural steel member, 100-ton project, 1 to 2 story building, W12x58, A992 steel, shop fabricated, incl shop primer, bolted connections	130.00	LF	119.95 15,593	9.94% 1,550	27.49% 4,286	10.99% 1,714	178.02 23,143
Welding structural steel in field, single pass, 0.4 Lb/LF, 5/16" thick, continuous fillet, type 6011	100.00	LF	29.06 2,906	9.94% 289	27.49% 799	10.99% 319	43.13 4,313
Welding structural steel in field, cleaning & welding plates/bars/rods to existing beams/columns/trusses	100.00	LF	89.15 8,915	9.94% 886	27.48% 2,450	10.99% 980	132.31 13,231
Restore Concrete Esplanade	1.00 EA		16,477.40	1,638	4,529	1,812	24,455.60
(Note: Total area of esplanade is 867 SY. Assume 50% of esplanade will need restoration.)							
Concrete paving surface treatment, 4500 psi, fixed form, unreinforced, 12" pass, 6" thick, includes joints, finishing, and curing (Note: Total area of esplanade is 867 SY. Assume 50% of esplanade will need restoration.)	450.00	SY	36.62 16,477	9.94% 1,638	27.48% 4,529	10.99% 1,812	54.35 24,456
Concrete Sawing	1.00 EA		12,745.13	1,267	3,503	1,401	18,916.20
Concrete sawing, concrete walls, plain, per inch of depth, hydraulic saw (Note: Multiply original price of \$4.22 per inch of depth/LF by 24 to account for 6-inch depth and 24-inch-thick bulkhead wall (assume that it takes 4 cuts to cut out 2-foot-wide and 6-inch-deep key. Quantity in LF of concrete sawing is equal to the length of the bottom of the wall (42 feet) plus the height of the wall (12.9 ft) per side x 2 sides.)	70.00	LF	182.07 12,745	9.94% 1,267	27.49% 3,503	10.99% 1,401	270.23 18,916
Temporary Bulkhead Bracing	1.00 EA		20,144.50	2,002	5,537	2,215	29,898.27
(Note: Bracing is based on that used at KY River L&D3. The bracing consisted of heavy steel sections. The sections used here are similar, although some adjustments have been made to avoid using sections not found in the UPB. The quantities for each section used have been adapted for the geometry of the cells at Green River L&D3.)							
Structural steel member, 100-ton project, 1 to 2 story building, W36x150, A992 steel, shop fabricated, incl shop primer, bolted connections (Note: Reduce bare cost of \$186.71 by 57% to \$106.42 since steel will be salvaged. The 57% discount was calculated by taking the total bare cost (labor, equipment, and materials) for salvaged PZ22 Sheet Piling from 2010 RS Means 31 41 16 10 1600 and dividing by the Stantec derived unit rate of \$36.89 for PZ22 Sheet Piling (labor, equipment, and materials) that included sheet piling purchased from the manufacturer.)	120.00	LF	167.87 20,145	9.94% 2,002	27.48% 5,537	10.99% 2,215	249.15 29,898
Reinforced Concrete	1.00 EA		32,778.69	3,258	9,009	3,604	48,649.80
Structural concrete, in place, free-standing wall (3000 psi), 15" thick x 18' high, includes forms(4 uses), reinforcing steel, concrete, placing and finishing	48.00	CY	682.89 32,779	9.94% 3,258	27.48% 9,009	10.99% 3,604	1,013.54 48,650

Description	Quantity	UOM	ContractCost	Escalation	Contingency	SIOH	ProjectCost
(Note: This item covers the concrete for the bulkhead wall and splash pad. The volume of concrete is equal to the volume of the bulkhead wall (width x length x height) and the splash pad (plan area of splash pad x height).)							
Dewatering	1.00	EA	17,166	1,706	4,718	1,887	25,478
			17,166.01				25,477.63
Dewatering, pumping, 8 hr., attended 8 hours per day, 3" centrifugal pump, includes 20 L.F. of suction hose and 100 L.F. of discharge hose	15.00	DAY	17,166	1,706	4,718	1,887	25,478
			1,144.40	9.94%	27.48%	10.99%	1,698.51
(Note: The quantity for days of dewatering was calculated by estimating the total duration using the produciton rates and quantities for pinning the gates, welding, concrete cutting, installing the sheet piles, installing the bracing, and constructing the bulkhead wall and splash pad.)							
Sheet Piling	1.00	EA	24,060	2,392	6,613	2,645	35,710
			24,060.08				35,709.73
Sheet piling, steel, 27 psf, 20' excavation, drive, extract and salvage, excludes wales	800.00	SF	24,060	2,392	6,613	2,645	35,710
			30.08	9.94%	27.48%	10.99%	44.64
(Note: The area for temporary sheet piling was calculated by multiplying the height of the temporary bulkhead wall by the width of the lock chamber.)							
Planning, Engineering and Design	1.00	EA	131,501	13,071	36,143	14,457	195,172
			131,500.94				195,172.39
(Note: Costs based on 8% of Project Direct Cost per James J. Vermillion, CCC, Cost Engineer, USACE Louisville District.)							
Planning, Engineering, & Design	1.00	LS	131,501	13,071	36,143	14,457	195,172
			131,501	13,071	36,143	14,457	195,172
(Note: Costs based on 8% of Project Direct Cost per James J. Vermillion, CCC, Cost Engineer, USACE Louisville District. Used 8% of \$1,377,881 which corresponds to the total project direct costs for all items except for Planning, Engineering, & Design.)							

Description	Quantity	UOM	Contractor	DirectCost	SubCMU	CostToPrime	PrimeCMU	ContractCost
Contract Cost Summary Report				1,488,112	332,135	1,820,247	351,231	2,171,478
				<i>1,141,801.04</i>		<i>1,417,029.32</i>		<i>1,690,456.35</i>
04 Dams	1.00	EA	Sub	1,141,801	275,228	1,417,029	273,427	1,690,456
				<i>1,141,801.04</i>		<i>1,417,029.32</i>		<i>1,690,456.35</i>
0401 Main Dam	1.00	EA	Sub	1,141,801	275,228	1,417,029	273,427	1,690,456
				<i>2,508.59</i>		<i>3,113.28</i>		<i>3,714.01</i>
Site Restoration	1.00	EA	Sub	2,509	605	3,113	601	3,714
				<i>0.15</i>		<i>0.18</i>		<i>0.22</i>
RSM 312216103300 Fine grading, slopes, gentle, finish grading (Note: This item covers grading for an area equal to the clearing and grubbing area.)	1,000.00	SY	Sub	147	36	183	35	218
				<i>0.47</i>		<i>0.58</i>		<i>0.70</i>
RSM 329219131000 Seeding, mechanical seeding hydro or air seeding for large areas, includes lime, fertilizer and seed (Note: This item covers seeding for an area equal to the clearing and grubbing area.)	1,000.00	SY	Sub	470	113	583	113	696
				<i>1,891.20</i>		<i>2,347.06</i>		<i>2,799.95</i>
Restore Portion of County Road 1273 as Gravel Road	1.00	EA	Sub	1,891	456	2,347	453	2,800
(Note: This item covers restoration for a 140-foot-long and 15-foot-wide section of County Road 1273.)								
				<i>7.88</i>		<i>9.78</i>		<i>11.67</i>
RSM 015523500050 Temporary, roads, gravel fill, 4" gravel depth, excl surfacing	240.00	SY	Sub	1,891	456	2,347	453	2,800
				<i>23,582.09</i>		<i>29,266.49</i>		<i>34,913.69</i>
Bracing	1.00	EA	Sub	23,582	5,684	29,266	5,647	34,914
(Note: Bracing is based on that used at KY River L&D3. The bracing consisted of heavy steel sections. The sections used here are similar, although some adjustments have been made to avoid using sections not found in the UPB. The quantities for each section used have been adapted for the geometry of the cells at Green River L&D3)								
				<i>157.21</i>		<i>195.11</i>		<i>232.76</i>
RSM 051223755760 Structural steel member, 100-ton project, 1 to 2 story building, W24x117, A992 steel, shop fabricated, incl shop primer, bolted connections	150.00	LF	Sub	23,582	5,684	29,266	5,647	34,914
				<i>61,487.36</i>		<i>76,308.73</i>		<i>91,033.11</i>
Tremie Concrete	1.00	EA	Sub	61,487	14,821	76,309	14,724	91,033
				<i>128.10</i>		<i>158.98</i>		<i>189.65</i>
USR USR_033105350020 Structural concrete, ready mix, normal weight, 2000 psi, includes local aggregate, sand, Portland cement and water, delivered, excludes all additives and treatments (Note: This item covers concrete for slush grouting the derrick stone and the timber frame repairs. This USR CSI Task for tremie concrete was built by copying the the 03 31 05 35 0200 CSI Task from the Cost Book which provided only material costs and adding the Tremie Concrete Crew for labor and equipment costs. Add \$1.05 per CY for Environmental and Energy Charges and \$14.00 per cubic yard for anti wash out treatment per direction from a quote from imi, a local concrete vendor. So total material price/CY is \$106.55/CY. Production rate is 100 CY/Hour Based on experience at KY River L&D3 cell dam. The equipment for the crew for this task consists of 1 concrete pump, 2 cranes, 2 barges, 1 tug boat, and 1 front-end loader. The laborers for this crew consist of 5 semi-skilled laborers, 1 oiler, 1 medium equipment operator for the tug boat, 1 foreman, and 2 heavy equipment operators for the cranes. The volume of concrete for slush grouting (120 CY) was calculated by multiplying the plan area of derrick stone placement and slush grouting by an assumed depth. The assumed depth for slush grouting was calculated by assuming that the slush grouting will extend to half of the depth of the derrick stone (10 feet); therefore, the assumed depth of slush grouting was calculated as 5 feet. The volume of concrete for repairs to the timber frame (360 CY) was calculated by determining the timber crib surface area (beneath the reinforced concrete cap) and multiplying the area by an assumed placement depth of 2 feet.)	480.00	CY	Sub	61,487	14,821	76,309	14,724	91,033
				<i>19,324.34</i>		<i>23,982.42</i>		<i>28,610.02</i>

Green River LD 3

Contract Cost Summary Report Page 7

Description	Quantity	UOM	Contractor	DirectCost	SubCMU	CostToPrime	PrimeCMU	ContractCost
Dewatering	1.00	EA	Sub	19,324	4,658	23,982	4,628	28,610
				772.97		959.30		1,144.40
RSM 312319200900 Dewatering, pumping, 8 hr., attended 8 hours per day, 3" centrifugal pump, includes 20 L.F. of suction hose and 100 L.F. of discharge hose	25.00	DAY	Sub	19,324	4,658	23,982	4,628	28,610
				35,177.59		43,657.06		52,081.04
Derrick Stone	1.00	EA	Sub	35,178	8,479	43,657	8,424	52,081
				60.62		75.23		89.75
USR USR Derrick Stone Placement	500.00	TON	Sub	30,309	7,306	37,615	7,258	44,873
(Note: The USR CSI Task for derrick stone was built by determining material costs, estimating a production rate, and creating a USR crew of equipment and laborers. Material cost from Greenville Quarries, Contact is John Stovall (270) 338-2300. \$48/ton for derrick stone delivered by truck to site, includes unloading time for delivery and truck driver. Production rate of 100 tons/hour derived by calculating the total time for placement of 900 tons of derrick stone. The calculation of the total time to place all of the derrick stone accounted for the time to complete the following tasks: -unload the rock from the delivery truck; -load the rock onto the material transport barge; -travel time for the barge; and -placement of the derrick stone. The production rate was calculated by dividing 900 tons by the total time to place 900 tons (9 hours) which equals 100 tons/hour. The quantity for derrick stone was calculated by determining the area of placement and multiplying by a depth of 10 feet to get the volume of stone in cubic yards. A unit weight of 110 lb/cubic foot that accounts for porosity was used to convert from cubic yards of stone to tons.)								
				9.74		12.08		14.42
USR USR Derrick Stone Placement	500.00	TON	Sub	4,869	1,174	6,042	1,166	7,208
(Note: The USR CSI Task for derrick stone was built by estimating a production rate and creating a USR crew of equipment and laborers. There is no material cost for this item since it assumed that half of the derrick stone will be obtained from dredging and reused. Production rate of 100 tons/hour derived by calculating the total time for placement of 900 tons of derrick stone. The calculation of the total time to place all of the derrick stone accounted for the time to complete the following tasks: -unload the rock from the delivery truck; -load the rock onto the material transport barge; -travel time for the barge; -unload the rock from the barge; and -placement of the derrick stone. The production rate was calculated by dividing 900 tons by the total time to place 900 tons (9 hours) which equals 100 tons/hour. The quantity for derrick stone was calculated by determining the area of placement and multiplying by a depth of 10 feet to get the volume of stone in cubic yards. A unit weight of 110 lb/cubic foot that accounts for porosity was used to convert from cubic yards of stone to tons.)								
				84,736.51		105,162.03		125,453.88
Dredging	1.00	EA	Sub	84,737	20,426	105,162	20,292	125,454
				13.54		16.80		20.04
RSM 352023130310 Mechanical dredging, 20 miles, barge mounted clamshell excavation into scows, dumped at sea, minimum	1,900.00	BCY	Sub	25,721	6,200	31,921	6,159	38,081
(Note: The dredging volume was calculated by first assuming that the total dredging volume is equal to the concrete cap volume plus additional dredging needed upstream of the sheet piles. The additional dredging volume was calculated by (1) dividing the dredging area into sections in plan view, (2) multiplying the plan area of each section by the average of the excavation depths at the beginning of the section and end of the section to get a volume, and (3) adding the volumes of each section to get a total dredging volume.)								
				28.10		34.88		41.61
USR USR Spoil Disposal	2,100.00	LCY	Sub	59,015	14,225	73,241	14,132	87,373
(Note: Increase cost for hauling item by 1.5 since it is for a haul distance of 10 miles and the assumed haul distance for the project is 15 miles. Spoil Disposal Volume = Total Dredging Volume - 338 CY for derrick stone to be reused x 1.30 (bulking factor for excavated soils).)								
				301,521.49		374,202.50		446,407.83
Sheet Piling	1.00	EA	Sub	301,521	72,681	374,202	72,205	446,408
				36.52		45.32		54.07
USR USR PZ22 Sheet Piling	7,875.00	SF	Sub	287,594	69,324	356,918	68,870	425,788
(Note: The USR CSI Task for sheet piling was built by determining material costs, estimating a production rate, and creating a USR crew of equipment and laborers. Material Quote from Skyline Steel - Alex Grainger (West Chester, OH office - 513-777-7039) = \$0.83 per LB x 22 LB/SF (Skyline) = \$18.26/SF delivered for PZ22 sheet piling for piles <=50 ft in length. Production rate estimated from Stantec's experience at KY River L&D3 with constructing a cell dam. Production rate was 5 days/main cell and the average square footage of piling per main cell was 3,430 SF/main cell. The equipment for the crew consists of 2 cranes, 2 barges, 1 tug boat, and 1 pile hammer. The labor for the crew for this task consists of 1 medium equipment operator that serves as the tug boat captain, 2 heavy equipment operators for the cranes, 1 equipment oiler, 2 pile drivers, and one half-time pile driver foreman. The sheet piling quantity was calculated by (1) dividing the length of the dam into sections, (2) multiplying								

Description	Quantity	UOM	Contractor	DirectCost	SubCMU	CostToPrime	PrimeCMU	ContractCost
the average of the height of the crest to the rock elevation at the beginning station and ending station by the width of the section, and (3) adding the area of sheet piling for each section for the total area of sheet piling.)								
RSM 051223200300 Curb edging, structural steel angle w/ anchors, on concrete forms, 8.2 plf, 4" x 4", shop fabricated (Note: This item covers materials to pin the upstream sheets to the reinforcement in the concrete cap.)	230.00	LF	Sub	21.30 4,899	1,181	26.43 6,080	1,173	31.54 7,253
RSM 050521901610 Welding structural steel in field, single pass, 0.4 Lb/LF, 5/16" thick, continuous fillet, type 6011 (Note: This item covers the welding of the pin reinforcement to the sheet piles.)	460.00	LF	Sub	19.63 9,029	2,176	24.36 11,205	2,162	29.06 13,367
Reinforced Concrete (Note: The volume of reinforced concrete for the cap was calculated by multiplying the cross-sectional area of the cap in section view by the length of the dam.)	1.00	EA	Sub	613,463.06 613,463	147,874	761,336.80 761,337	146,906	908,242.77 908,243
RSM 033053404500 Structural concrete, in place, free-standing wall (3000 psi), 15" thick x 18' high, includes forms(4 uses), reinforcing steel, concrete, placing and finishing (Note: This item covers the concrete for the concrete cap.)	1,330.00	CY	Sub	461.25 613,463	147,874	572.43 761,337	146,906	682.89 908,243
05 Locks	1.00	EA	Sub	236,080.10 236,080	56,907	292,986.62 292,987	56,534	349,520.71 349,521
Demolish Railing Parallel to Land Lock Wall	1.00	EA	Sub	1,214.83 1,215	293	1,507.66 1,508	291	1,798.58 1,799
RSM 024113660500 Selective demolition, misc metal fences & gates, metal tubular picket fences, 4'-6' high	320.00	LF	Sub	2.58 826	199	3.20 1,025	198	3.82 1,223
RSM 024119180200 Selective demolition, disposal only, urban buildings with salvage value allowed, steel frame, includes loading and 5 mile haul to dump (Note: Increase bare cost by a factor of 3.0 since a 15-mile haul to dump is assumed for the project. Disposal Volume = 2 x Volume of posts and rails to account for bulking.)	15.00	CY	Sub	25.93 389	94	32.18 483	93	38.39 576
Replace Railing Parallel to Land Lock Wall	1.00	EA	Sub	12,671.78 12,672	3,055	15,726.28 15,726	3,035	18,760.79 18,761
RSM 055213500520 Railing, pipe, steel, primed, 2 rails, 3'-6" high, posts @ 5' O.C., 1-1/2" dia, shop fabricated	320.00	LF	Sub	39.60 12,672	3,055	49.14 15,726	3,035	58.63 18,761
Safety Signage	1.00	EA	Sub	177.00 177	43	219.66 220	42	262.05 262
HTW 019413207911 Safety signs (yellow and magenta), aluminum/acrylic, 10" x 14"	6.00	EA	Sub	29.50 177	43	36.61 220	42	43.67 262
Dredging to Open Gates	1.00	EA	Sub	120,169.81 120,170	28,967	149,136.45 149,136	28,777	177,913.51 177,914

Description	Quantity	UOM	Contractor	DirectCost	SubCMU	CostToPrime	PrimeCMU	ContractCost
RSM 352023130310 Mechanical dredging, 20 miles, barge mounted clamshell excavation into scows, dumped at sea, minimum (Note: The dredging volume was calculated by (1) dividing the dredging area into sections in plan view, (2) multiplying the plan area of each section by the average of the excavation depths at the beginning of the section and end of the section to get a volume, and (3) adding the volumes of each section to get a total dredging volume.)	2,400.00	BCY	Sub	13.54 32,490	7,832	16.80 40,322	7,780	20.04 48,102
USR USR Spoil Disposal (Note: Increase cost for hauling item by 1.5 since it is for a haul distance of 10 miles and the assumed haul distance for the project is 15 miles. Spoil Disposal Volume = Total Dredging Volume x 1.30 (bulking factor for excavated soils).)	3,120.00	LCY	Sub	28.10 87,680	21,135	34.88 108,815	20,997	41.61 129,812
Steel For Pinning Gates (Note: The tie-back consists of a W section, a thin steel plate, and an anchor rod. The W-section size was assumed to be a W8x58 section based on similar designs at Kentucky River Lock No. 5, 6, & 7. Since this size was unavailable in 2010 RS Means, the larger W12x58 was chosen. The extra material and cost of the W12x58 was assumed to account for the steel required for the steel plate and anchor rod. Due to limited design drawings, the actual geometry of the lock gates and stiffeners is unknown. Therefore, the length of the weld between the W section and the gate stiffener was assumed to be 6 linear feet per W section.)	1.00	EA	Sub	18,516.47 18,516	4,463	22,979.82 22,980	4,434	27,413.96 27,414
RSM 051223751580 Structural steel member, 100-ton project, 1 to 2 story building, W12x58, A992 steel, shop fabricated, incl shop primer, bolted connections	130.00	LF	Sub	81.02 10,532	2,539	100.55 13,071	2,522	119.95 15,593
RSM 050521901610 Welding structural steel in field, single pass, 0.4 Lb/LF, 5/16" thick, continuous fillet, type 6011	100.00	LF	Sub	19.63 1,963	473	24.36 2,436	470	29.06 2,906
RSM 050521904010 Welding structural steel in field, cleaning & welding plates/bars/rods to existing beams/columns/trusses	100.00	LF	Sub	60.22 6,022	1,451	74.73 7,473	1,442	89.15 8,915
Restore Concrete Esplanade (Note: Total area of esplanade is 867 SY. Assume 50% of esplanade will need restoration.)	1.00	EA	Sub	11,129.49 11,129	2,683	13,812.23 13,812	2,665	16,477.40 16,477
RSM 321313230020 Concrete paving surface treatment, 4500 psi, fixed form, unreinforced, 12' pass, 6" thick, includes joints, finishing, and curing (Note: Total area of esplanade is 867 SY. Assume 50% of esplanade will need restoration.)	450.00	SY	Sub	24.73 11,129	2,683	30.69 13,812	2,665	36.62 16,477
Concrete Sawing	1.00	EA	Sub	8,608.57 8,609	2,075	10,683.64 10,684	2,061	12,745.13 12,745
RSM 038116500800 Concrete sawing, concrete walls, plain, per inch of depth, hydraulic saw (Note: Multiply original price of \$4.22 per inch of depth/LF by 24 to account for 6-inch depth and 24-inch-thick bulkhead wall (assume that it takes 4 cuts to cut out 2-foot-wide and 6-inch-deep key. Quantity in LF of concrete sawing is equal to the length of the bottom of the wall (42 feet) plus the height of the wall (12.9 ft) per side x 2 sides.)	70.00	LF	Sub	122.98 8,609	2,075	152.62 10,684	2,061	182.07 12,745
Temporary Bulkhead Bracing (Note: Bracing is based on that used at KY River L&D3. The bracing consisted of heavy steel sections. The sections used here are similar, although some adjustments have been made to avoid using sections not found in the UPB. The quantities for each section used have been adapted for the geometry of the cells at Green River L&D3.)	1.00	EA	Sub	13,606.39 13,606	3,280	16,886.18 16,886	3,258	20,144.50 20,145

Description	Quantity	UOM	Contractor	DirectCost	SubCMU	CostToPrime	PrimeCMU	ContractCost
RSM 051223757500 Structural steel member, 100-ton project, 1 to 2 story building, W36x150, A992 steel, shop fabricated, incl shop primer, bolted connections (Note: Reduce bare cost of \$186.71 by 57% to \$106.42 since steel will be salvaged. The 57% discount was calculated by taking the total bare cost (labor, equipment, and materials) for salvaged PZ22 Sheet Piling from 2010 RS Means 31 41 16 10 1600 and dividing by the Stantec derived unit rate of \$36.89 for PZ22 Sheet Piling (labor, equipment, and materials) that included sheet piling purchased from the manufacturer.)	120.00	LF	Sub	<i>113.39</i> 13,606	3,280	<i>140.72</i> 16,886	3,258	<i>167.87</i> 20,145
Reinforced Concrete	1.00	EA	Sub	<i>22,140.02</i> 22,140	5,337	<i>27,476.82</i> 27,477	5,302	<i>32,778.69</i> 32,779
RSM 033053404500 Structural concrete, in place, free-standing wall (3000 psi), 15" thick x 18' high, includes forms(4 uses), reinforcing steel, concrete, placing and finishing (Note: This item covers the concrete for the bulkhead wall and splash pad. The volume of concrete is equal to the volume of the bulkhead wall (width x length x height) and the splash pad (plan area of splash pad x height).)	48.00	CY	Sub	<i>461.25</i> 22,140	5,337	<i>572.43</i> 27,477	5,302	<i>682.89</i> 32,779
Dewatering	1.00	EA	Sub	<i>11,594.60</i> 11,595	2,795	<i>14,389.45</i> 14,389	2,777	<i>17,166.01</i> 17,166
RSM 312319200900 Dewatering, pumping, 8 hr., attended 8 hours per day, 3" centrifugal pump, includes 20 L.F. of suction hose and 100 L.F. of discharge hose (Note: The quantity for days of dewatering was calculated by estimating the total duration using the produciton rates and quantities for pinning the gates, welding, concrete cutting, installing the sheet piles, installing the bracing, and constructing the bulkhead wall and splash pad.)	15.00	DAY	Sub	<i>772.97</i> 11,595	2,795	<i>959.30</i> 14,389	2,777	<i>1,144.40</i> 17,166
Sheet Piling	1.00	EA	Sub	<i>16,251.13</i> 16,251	3,917	<i>20,168.42</i> 20,168	3,892	<i>24,060.08</i> 24,060
RSM 314116101600 Sheet piling, steel, 27 psf, 20' excavation, drive, extract and salvage, excludes wales (Note: The area for temporary sheet piling was calculated by multiplying the height of the temporary bulkhead wall by the width of the lock chamber.)	800.00	SF	Sub	<i>20.31</i> 16,251	3,917	<i>25.21</i> 20,168	3,892	<i>30.08</i> 24,060
30 Planning, Engineering and Design	1.00	EA	Prime	<i>110,231.00</i> 110,231	0	<i>110,231.00</i> 110,231	21,270	<i>131,500.94</i> 131,501
(Note: Costs based on 8% of Project Direct Cost per James J. Vermillion, CCC, Cost Engineer, USACE Louisville District.) USR USR Planning, Engineering, & Design (Note: Costs based on 8% of Project Direct Cost per James J. Vermillion, CCC, Cost Engineer, USACE Louisville District. Used 8% of \$1,377,881 which corresponds to the total project direct costs for all items except for Planning, Engineering, & Design.)	1.00	LS	Prime	110,231	0	110,231	21,270	131,501

Green River LD 3

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectCost	DirectCost	CostOverride
Project Direct Costs Report			597,533	239,455	540,893	110,231	0	1,488,112	1,488,112	
			488,292.00	168,811.32	484,697.72	0.00		1,141,801.04	1,141,801.04	
04 Dams	1.00	EA	488,292	168,811	484,698	0	0	1,141,801	1,141,801	
			488,292.00	168,811.32	484,697.72	0.00		1,141,801.04	1,141,801.04	
0401 Main Dam	1.00	EA	488,292	168,811	484,698	0	0	1,141,801	1,141,801	
			1,071.49	218.10	1,219.00	0.00		2,508.59	2,508.59	
Site Restoration	1.00	EA	1,071	218	1,219	0	0	2,509	2,509	
			0.11	0.04	0.00	0.00		0.15	0.15	
RSM 312216103300 Fine grading, slopes, gentle, finish grading (Note: This item covers grading for an area equal to the clearing and grubbing area.)	1,000.00	SY	108	40	0	0	0	147	147	N
			0.14	0.12	0.20	0.00		0.47	0.47	
RSM 329219131000 Seeding, mechanical seeding hydro or air seeding for large areas, includes lime, fertilizer and seed (Note: This item covers seeding for an area equal to the clearing and grubbing area.) (Note: This item covers restoration for a 140-foot-long and 15-foot-wide section of County Road 1273.)	1,000.00	SY	144	124	201	0	0	470	470	N
			3.41	0.23	4.24	0.00		7.88	7.88	
RSM 015523500050 Temporary, roads, gravel fill, 4" gravel depth, excl surfacing	240.00	SY	819	54	1,018	0	0	1,891	1,891	N
			845.20	158.89	22,578.00	0.00		23,582.09	23,582.09	
Bracing	1.00	EA	845	159	22,578	0	0	23,582	23,582	
(Note: Bracing is based on that used at KY River L&D3. The bracing consisted of heavy steel sections. The sections used here are similar, although some adjustments have been made to avoid using sections not found in the UPB. The quantities for each section used have been adapted for the geometry of the cells at Green River L&D3)										
			5.63	1.06	150.52	0.00		157.21	157.21	
RSM 051223755760 Structural steel member, 100-ton project, 1 to 2 story building, W24x117, A992 steel, shop fabricated, incl shop primer, bolted connections	150.00	LF	845	159	22,578	0	0	23,582	23,582	N
			3,141.37	4,133.35	54,212.64	0.00		61,487.36	61,487.36	
Tremie Concrete	1.00	EA	3,141	4,133	54,213	0	0	61,487	61,487	
			6.54	8.61	112.94	0.00		128.10	128.10	
USR USR_033105350020 Structural concrete, ready mix, normal weight, 2000 psi, includes local aggregate, sand, Portland cement and water, delivered, excludes all additives and treatments (Note: This item covers concrete for slush grouting the derrick stone and the timber frame repairs. This USR CSI Task for tremie concrete was built by copying the the 03 31 05 35 0200 CSI Task from the Cost Book which provided only material costs and adding the Tremie Concrete Crew for labor and equipment costs. Add \$1.05 per CY for Environmental and Energy Charges and \$14.00 per cubic yard for anti wash out treatment per direction from a quote from imi, a local concrete vendor. So total material price/CY is \$106.55/CY. Production rate is 100 CY/Hour Based on experience at KY River L&D3 cell	480.00	CY	3,141	4,133	54,213	0	0	61,487	61,487	M

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectCost	DirectCost	CostOverride
dam. The equipment for the crew for this task consists of 1 concrete pump, 2 cranes, 2 barges, 1 tug boat, and 1 front-end loader. The laborers for this crew consist of 5 semi-skilled laborers, 1 oiler, 1 medium equipment operator for the tug boat, 1 foreman, and 2 heavy equipment operators for the cranes. The volume of concrete for slush grouting (120 CY) was calculated by multiplying the plan area of derrick stone placement and slush grouting by an assumed depth. The assumed depth for slush grouting was calculated by assuming that the slush grouting will extend to half of the depth of the derrick stone (10 feet); therefore, the assumed depth of slush grouting was calculated as 5 feet. The volume of concrete for repairs to the timber frame (360 CY) was calculated by determining the timber crib surface area (beneath the reinforced concrete cap) and multiplying the area by an assumed placement depth of 2 feet.)										
			18,574.22	750.12	0.00	0.00		19,324.34	19,324.34	
Dewatering	1.00	EA	18,574	750	0	0	0	19,324	19,324	
			742.97	30.00	0.00	0.00		772.97	772.97	
RSM 312319200900 Dewatering, pumping, 8 hr., attended 8 hours per day, 3" centrifugal pump, includes 20 L.F. of suction hose and 100 L.F. of discharge hose	25.00	DAY	18,574	750	0	0	0	19,324	19,324	N
			3,179.62	6,557.97	25,440.00	0.00		35,177.59	35,177.59	
Derrick Stone	1.00	EA	3,180	6,558	25,440	0	0	35,178	35,178	
			3.18	6.56	50.88	0.00		60.62	60.62	
USR USR Derrick Stone Placement	500.00	TON	1,590	3,279	25,440	0	0	30,309	30,309	N
(Note: The USR CSI Task for derrick stone was built by determining material costs, estimating a production rate, and creating a USR crew of equipment and laborers. Material cost from Greenville Quarries, Contact is John Stovall (270) 338-2300. \$48/ton for derrick stone delivered by truck to site, includes unloading time for delivery and truck driver. Production rate of 100 tons/hour derived by calculating the total time for placement of 900 tons of derrick stone. The calculation of the total time to place all of the derrick stone accounted for the time to complete the following tasks: -unload the rock from the delivery truck; -load the rock onto the material transport barge; -travel time for the barge; -unload the rock from the barge; and -placement of the derrick stone. The production rate was calculated by dividing 900 tons by the total time to place 900 tons (9 hours) which equals 100 tons/hour. The quantity for derrick stone was calculated by determining the area of placement and multiplying by a depth of 10 feet to get the volume of stone in cubic yards. A unit weight of 110 lb/cubic foot that accounts for porosity was used to convert from cubic yards of stone to tons.)										
			3.18	6.56	0.00	0.00		9.74	9.74	
USR USR Derrick Stone Placement	500.00	TON	1,590	3,279	0	0	0	4,869	4,869	M
(Note: The USR CSI Task for derrick stone was built by estimating a production rate and creating a USR crew of equipment and laborers. There is no material cost for this item since it assumed that half of the derrick stone will be obtained from dredging and reused. Production rate of 100 tons/hour derived by calculating the total time for placement of 900 tons of derrick stone. The calculation of the total time to place all of the derrick stone accounted for the time to complete the following tasks: -unload the rock from the delivery truck; -load the rock onto the material transport barge; -travel time for the barge; -unload the rock from the barge; and -placement of the derrick stone. The production rate was calculated by dividing 900 tons by the total time to place 900 tons (9 hours) which equals 100 tons/hour. The quantity for derrick stone was calculated by determining the area of placement and multiplying by a depth of 10 feet to get the volume of stone in cubic yards. A unit weight of 110 lb/cubic foot that accounts for porosity was used to convert from cubic yards of stone to tons.)										
			42,453.05	42,283.46	0.00	0.00		84,736.51	84,736.51	
Dredging	1.00	EA	42,453	42,283	0	0	0	84,737	84,737	
			8.41	5.13	0.00	0.00		13.54	13.54	
RSM 352023130310 Mechanical dredging, 20 miles, barge mounted clamshell excavation into scows, dumped at sea, minimum	1,900.00	BCY	15,979	9,742	0	0	0	25,721	25,721	N
(Note: The dredging volume was calculated by first assuming that the total dredging volume is equal to the concrete cap volume plus additional dredging needed upstream of the sheet piles. The additional dredging volume was calculated by (1) dividing the dredging area into sections in plan view, (2) multiplying the plan area of each section by the average of the excavation depths at the beginning of the section and end of the section to get a volume, and (3) adding the volumes of each section to get a total dredging volume.)										
			12.61	15.50	0.00	0.00		28.10	28.10	
USR USR Spoil Disposal	2,100.00	LCY	26,474	32,541	0	0	0	59,015	59,015	N

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectCost	DirectCost	CostOverride
(Note: Increase cost for hauling item by 1.5 since it is for a haul distance of 10 miles and the assumed haul distance for the project is 15 miles. Spoil Disposal Volume = Total Dredging Volume - 338 CY for derrick stone to be reused x 1.30 (bulking factor for excavated soils).)										
			59,263.11	86,578.31	155,680.08	0.00		301,521.49	301,521.49	
Sheet Piling	1.00 EA		59,263	86,578	155,680	0	0	301,521	301,521	
			6.30	10.87	19.36	0.00		36.52	36.52	
USR USR PZ22 Sheet Piling	7,875.00 SF		49,596	85,573	152,425	0	0	287,594	287,594	N
(Note: The USR CSI Task for sheet piling was built by determining material costs, estimating a production rate, and creating a USR crew of equipment and laborers. Material Quote from Skyline Steel - Alex Grainger (West Chester, OH office - 513-777-7039) = \$0.83 per LB x 22 LB/SF (Skyline) = \$18.26/SF delivered for PZ22 sheet piling for piles <=50 ft in length. Production rate estimated from Stantec's experience at KY River L&D3 with constructing a cell dam. Production rate was 5 days/main cell and the average square footage of piling per main cell was 3,430 SF/main cell. The equipment for the crew consists of 2 cranes, 2 barges, 1 tug boat, and 1 pile hammer. The labor for the crew for this task consists of 1 medium equipment operator that serves as the tug boat captain, 2 heavy equipment operators for the cranes, 1 equipment oiler, 2 pile drivers, and one half-time pile driver foreman. The sheet piling quantity was calculated by (1) dividing the length of the dam into sections, (2) multiplying the average of the height of the crest to the rock elevation at the beginning station and ending station by the width of the section, and (3) adding the area of sheet piling for each section for the total area of sheet piling.)										
			8.88	0.28	12.14	0.00		21.30	21.30	
RSM 051223200300 Curb edging, structural steel angle w/ anchors, on concrete forms, 8.2 plf, 4" x 4", shop fabricated	230.00 LF		2,043	65	2,792	0	0	4,899	4,899	N
(Note: This item covers materials to pin the upstream sheets to the reinforcement in the concrete cap.)										
			16.58	2.04	1.01	0.00		19.63	19.63	
RSM 050521901610 Welding structural steel in field, single pass, 0.4 Lb/LF, 5/16" thick, continuous fillet, type 6011	460.00 LF		7,625	941	463	0	0	9,029	9,029	N
(Note: This item covers the welding of the pin reinforcement to the sheet piles.)										
			359,763.94	28,131.13	225,568.00	0.00		613,463.06	613,463.06	
Reinforced Concrete	1.00 EA		359,764	28,131	225,568	0	0	613,463	613,463	
(Note: The volume of reinforced concrete for the cap was calculated by multiplying the cross-sectional area of the cap in section view by the length of the dam.)										
			270.50	21.15	169.60	0.00		461.25	461.25	
RSM 033053404500 Structural concrete, in place, free-standing wall (3000 psi), 15" thick x 18' high, includes forms(4 uses), reinforcing steel, concrete, placing and finishing	1,330.00 CY		359,764	28,131	225,568	0	0	613,463	613,463	N
(Note: This item covers the concrete for the concrete cap.)										
			109,241.19	70,643.24	56,195.67	0.00		236,080.10	236,080.10	
05 Locks	1.00 EA		109,241	70,643	56,196	0	0	236,080	236,080	
			949.17	265.67	0.00	0.00		1,214.83	1,214.83	
Demolish Railing Parallel to Land Lock Wall	1.00 EA		949	266	0	0	0	1,215	1,215	
			2.26	0.32	0.00	0.00		2.58	2.58	
RSM 024113660500 Selective demolition, misc metal fences & gates, metal tubular	320.00 LF		723	103	0	0	0	826	826	N

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectCost	DirectCost	CostOverride
picket fences, 4'-6' high										
RSM 024119180200 Selective demolition, disposal only, urban buildings with salvage value allowed, steel frame, includes loading and 5 mile haul to dump	15.00	CY	15.10 227	10.83 162	0.00 0	0.00 0		25.93 389	25.93 389	LE
(Note: Increase bare cost by a factor of 3.0 since a 15-mile haul to dump is assumed for the project. Disposal Volume = 2 x Volume of posts and rails to account for bulking.)										
			4,884.38	155.40	7,632.00	0.00		12,671.78	12,671.78	
Replace Railing Parallel to Land Lock Wall	1.00	EA	4,884	155	7,632	0	0	12,672	12,672	
RSM 055213500520 Railing, pipe, steel, primed, 2 rails, 3'-6" high, posts @ 5' O.C., 1-1/2" dia, shop fabricated	320.00	LF	15.26 4,884	0.49 155	23.85 7,632	0.00 0		39.60 12,672	39.60 12,672	N
			0.00	0.00	177.00	0.00		177.00	177.00	
Safety Signage	1.00	EA	0	0	177	0	0	177	177	
HTW 019413207911 Safety signs (yellow and magenta), aluminum/acrylic, 10" x 14"	6.00	EA	0.00 0	0.00 0	29.50 177	0.00 0		29.50 177	29.50 177	N
			59,516.88	60,652.94	0.00	0.00		120,169.81	120,169.81	
Dredging to Open Gates	1.00	EA	59,517	60,653	0	0	0	120,170	120,170	
RSM 352023130310 Mechanical dredging, 20 miles, barge mounted clamshell excavation into scows, dumped at sea, minimum	2,400.00	BCY	8.41 20,184	5.13 12,306	0.00 0	0.00 0		13.54 32,490	13.54 32,490	N
(Note: The dredging volume was calculated by (1) dividing the dredging area into sections in plan view, (2) multiplying the plan area of each section by the average of the excavation depths at the beginning of the section and end of the section to get a volume, and (3) adding the volumes of each section to get a total dredging volume.)										
USR USR Spoil Disposal	3,120.00	LCY	12.61 39,333	15.50 48,347	0.00 0	0.00 0		28.10 87,680	28.10 87,680	N
(Note: Increase cost for hauling item by 1.5 since it is for a haul distance of 10 miles and the assumed haul distance for the project is 15 miles. Spoil Disposal Volume = Total Dredging Volume x 1.30 (bulking factor for excavated soils).)										
			7,613.40	1,031.29	9,871.78	0.00		18,516.47	18,516.47	
Steel For Pinning Gates	1.00	EA	7,613	1,031	9,872	0	0	18,516	18,516	
(Note: The tie-back consists of a W section, a thin steel plate, and an anchor rod. The W-section size was assumed to be a W8x58 section based on similar designs at Kentucky River Lock No. 5, 6, & 7. Since this size was unavailable in 2010 RS Means, the larger W12x58 was chosen. The extra material and cost of the W12x58 was assumed to account for the steel required for the steel plate and anchor rod. Due to limited design drawings, the actual geometry of the lock gates and stiffeners is unknown. Therefore, the length of the weld between the W section and the gate stiffener was assumed to be 6 linear feet per W section.)										
RSM 051223751580 Structural steel member, 100-ton project, 1 to 2 story building, W12x58, A992 steel, shop	130.00	LF	5.44 707	1.38 179	74.20 9,646	0.00 0		81.02 10,532	81.02 10,532	N

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectCost	DirectCost	CostOverride
fabricated, incl shop primer, bolted connections										
RSM 050521901610 Welding structural steel in field, single pass, 0.4 Lb/LF, 5/16" thick, continuous fillet, type 6011	100.00	LF	16.58 1,658	2.04 204	1.01 101	0.00 0		19.63 1,963	19.63 1,963	N
RSM 050521904010 Welding structural steel in field, cleaning & welding plates/bars/rods to existing beams/columns/trusses	100.00	LF	52.49 5,249	6.47 647	1.25 125	0.00 0		60.22 6,022	60.22 6,022	N
Restore Concrete Esplanade	1.00	EA	786	326	10,017	0	0	11,129	11,129	
(Note: Total area of esplanade is 867 SY. Assume 50% of esplanade will need restoration.)										
RSM 321313230020 Concrete paving surface treatment, 4500 psi, fixed form, unreinforced, 12' pass, 6" thick, includes joints, finishing, and curing	450.00	SY	1.75 786	0.73 326	22.26 10,017	0.00 0		24.73 11,129	24.73 11,129	N
(Note: Total area of esplanade is 867 SY. Assume 50% of esplanade will need restoration.)										
Concrete Sawing	1.00	EA	3,943	3,864	801	0	0	8,609	8,609	
RSM 038116500800 Concrete sawing, concrete walls, plain, per inch of depth, hydraulic saw	70.00	LF	56.33 3,943	55.20 3,864	11.45 801	0.00 0		122.98 8,609	122.98 8,609	LEM
(Note: Multiply original price of \$4.22 per inch of depth/LF by 24 to account for 6-inch depth and 24-inch-thick bulkhead wall (assume that it takes 4 cuts to cut out 2-foot-wide and 6-inch-deep key. Quantity in LF of concrete sawing is equal to the length of the bottom of the wall (42 feet) plus the height of the wall (12.9 ft) per side x 2 sides.)										
Temporary Bulkhead Bracing	1.00	EA	346	65	13,196	0	0	13,606	13,606	
(Note: Bracing is based on that used at KY River L&D3. The bracing consisted of heavy steel sections. The sections used here are similar, although some adjustments have been made to avoid using sections not found in the UPB. The quantities for each section used have been adapted for the geometry of the cells at Green River L&D3.)										
RSM 051223757500 Structural steel member, 100-ton project, 1 to 2 story building, W36x150, A992 steel, shop fabricated, incl shop primer, bolted connections	120.00	LF	2.88 346	0.54 65	109.96 13,196	0.00 0		113.39 13,606	113.39 13,606	LEM
(Note: Reduce bare cost of \$186.71 by 57% to \$106.42 since steel will be salvaged. The 57% discount was calculated by taking the total bare cost (labor, equipment, and materials) for salvaged PZ22 Sheet Piling from 2010 RS Means 31 41 16 10 1600 and dividing by the Stantec derived unit rate of \$36.89 for PZ22 Sheet Piling (labor, equipment, and materials) that included sheet piling purchased from the manufacturer.)										
			12,983.96	1,015.26	8,140.80	0.00		22,140.02	22,140.02	

Green River LD 3

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectCost	DirectCost	CostOverride
Reinforced Concrete	1.00	EA	12,984	1,015	8,141	0	0	22,140	22,140	
			270.50	21.15	169.60	0.00		461.25	461.25	
RSM 033053404500 Structural concrete, in place, free-standing wall (3000 psi), 15" thick x 18' high, includes forms(4 uses), reinforcing steel, concrete, placing and finishing	48.00	CY	12,984	1,015	8,141	0	0	22,140	22,140	N
(Note: This item covers the concrete for the bulkhead wall and splash pad. The volume of concrete is equal to the volume of the bulkhead wall (width x length x height) and the splash pad (plan area of splash pad x height).)										
			11,144.53	450.07	0.00	0.00		11,594.60	11,594.60	
Dewatering	1.00	EA	11,145	450	0	0	0	11,595	11,595	
			742.97	30.00	0.00	0.00		772.97	772.97	
RSM 312319200900 Dewatering, pumping, 8 hr., attended 8 hours per day, 3" centrifugal pump, includes 20 L.F. of suction hose and 100 L.F. of discharge hose	15.00	DAY	11,145	450	0	0	0	11,595	11,595	N
(Note: The quantity for days of dewatering was calculated by estimating the total duration using the produciton rates and quantities for pinning the gates, welding, concrete cutting, installing the sheet piles, installing the bracing, and constructing the bulkhead wall and splash pad.)										
			7,073.68	2,817.45	6,360.00	0.00		16,251.13	16,251.13	
Sheet Piling	1.00	EA	7,074	2,817	6,360	0	0	16,251	16,251	
			8.84	3.52	7.95	0.00		20.31	20.31	
RSM 314116101600 Sheet piling, steel, 27 psf, 20' excavation, drive, extract and salvage, excludes wales	800.00	SF	7,074	2,817	6,360	0	0	16,251	16,251	N
(Note: The area for temporary sheet piling was calculated by multiplying the height of the temporary bulkhead wall by the width of the lock chamber.)										
			0.00	0.00	0.00	110,231.00		110,231.00	110,231.00	
30 Planning, Engineering and Design	1.00	EA	0	0	0	110,231	0	110,231	110,231	
(Note: Costs based on 8% of Project Direct Cost per James J. Vermillion, CCC, Cost Engineer, USACE Louisville District.)										
USR USR Planning, Engineering, & Design	1.00	LS	0	0	0	110,231	0	110,231	110,231	Sb
(Note: Costs based on 8% of Project Direct Cost per James J. Vermillion, CCC, Cost Engineer, USACE Louisville District. Used 8% of \$1,377,881 which corresponds to the total project direct costs for all items except for Planning, Engineering, & Design.)										

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectShip	DirectCost	C/O
Job Office Overhead Direct Cost Report										
Prime										
Sub										
Overhead	1.00	EA	185,403	67,762	30,584	22,530	0	0	306,279	
			185,403.45	67,761.79	30,584.18	22,530.00		0.00	306,279.42	
USR ST Small Tools	1.00	EA	0	0	0	0	0	0	0	
			0.00	0.00	0.00	0.00		0.00	0.00	
USR ST Small Tools	1.00	EA	0	0	0	0	0	0	0	
			0.00	0.00	0.00	0.00		0.00	0.00	
Job Office	1.00	EA	1,210	0	8,557	708	0	0	10,475	
			1,209.81	0.00	8,557.38	708.00		0.00	10,475.19	
USR USR Job Office Expenses	8.00	MO	0	0	6,411	708	0	0	7,119	
			0.00	0.00	801.36	88.50		0.00	889.86	
RSM 015113500060 Temporary electrical power equipment (pro-rated per job), overhead feed, 3 uses, 600 amp	1.00	EA	1,210	0	2,147	0	0	0	3,356	
			1,209.81	0.00	2,146.50	0.00		0.00	3,356.31	
Civil Superintendent	1.00	EA	104,294	14,971	0	21,304	0	0	140,569	
			104,294.00	14,971.23	0.00	21,304.00		0.00	140,569.23	
USR USR_013113200310 Civil superintendent	8.00	MO	104,294	14,971	0	21,304	0	0	140,569	
			13,036.75	1,871.40	0.00	2,663.00		0.00	17,571.15	
(Note: Assume civil superintendent works from May 2015-December 2015 for a total of 8 months. SubBid Cost consists of per diem/month for site superintendent. Per diem rate obtained from GSA FY 2011 Per Diem Rates for Kentucky - http://www.gsa.gov/portal/category/100120 \$77/day for lodging + \$46/day for meals and incidental expenses = \$123/day per diem. \$123/day per diem x 5 days/week x 4.33 weeks/month = \$2663 per diem/month. Equipment cost consists of 4x4 truck for superintendent's use.)										
Laboratory Testing	1.00	EA	0	0	0	518	0	0	518	
			0.00	0.00	0.00	518.00		0.00	518.00	
RSM 014523502600 Concrete testing, mix design, one batch mix	2.00	EA	0	0	0	518	0	0	518	
			0.00	0.00	0.00	259.00		0.00	259.00	
Maintain Access and Parking Areas	1.00	EA	1,366	90	1,696	0	0	0	3,152	
			1,365.77	90.22	1,696.00	0.00		0.00	3,151.99	
RSM 015523500050 Temporary, roads, gravel fill, 4" gravel depth, excl surfacing	400.00	SY	1,366	90	1,696	0	0	0	3,152	
			3.41	0.23	4.24	0.00		0.00	7.88	
(Note: Provides one parking area south of East Abutment Cell and a second parking area north of the concrete esplanade at the lock.)										
			132.85	0.00	20,330.80	0.00		0.00	20,463.65	

Green River LD 3

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectShip	DirectCost	C/O
Sediment Control	1.00	EA	133	0	20,331	0	0	0	20,464	
			0.66	0.00	0.42	0.00		0.00	1.09	
RSM 312513101100 Synthetic erosion control, silt fence, polypropylene, adverse conditions, 3' high	200.00	LF	133	0	85	0	0	0	218	
			0.00	0.00	10,123.00	0.00		0.00	10,123.00	
USR USR Silt Curtain	2.00	EA	0	0	20,246	0	0	0	20,246	
(Note: Costs from KY LD3 Estimate Alan Rauch: Call to Elastec/American Marine on 14Jan08 (rep = Duane Bennish 800-871-4156 ext 17) For 200 ft by 25 deep, for heavy flow conditions - Panels: 2 @ \$3210 each - Anchors 8 @ \$300 each - Toe Bridles 4 @ \$77 each. 2008 cost per curtain is \$9500. Multiply \$9500 x 0.52% to escalate from 2008 to 2010.)										
			0.00	8,683.31	0.00	0.00		0.00	8,683.31	
4x4 Trucks	1.00	EA	0	8,683	0	0	0	0	8,683	
			0.00	10.85	0.00	0.00		0.00	10.85	
GEN T50Z7320 TRUCK, HIGHWAY, CONVENTIONAL, 8,800 LB (3,992 KG) GVW, 4X4, 2 AXLE, 3/4 TON (0.68 MT) - PICKUP	800.00	HR	0	8,683	0	0	0	0	8,683	
			1,803.21	572.44	0.00	0.00		0.00	2,375.64	
Clearing and Grubbing	1.00	EA	1,803	572	0	0	0	0	2,376	
			9,016.03	2,862.18	0.00	0.00		0.00	11,878.21	
RSM 311110100300 Clearing & grubbing, heavy trees, to 24" diameter, cut and chip	0.20	ACR	1,803	572	0	0	0	0	2,376	
			76,597.82	43,444.59	0.00	0.00		0.00	120,042.41	
Equipment Mobilization	1.00	EA	76,598	43,445	0	0	0	0	120,042	
			70,115.38	39,363.39	0.00	0.00		0.00	109,478.77	
Barge Mobilization	1.00	EA	70,115	39,363	0	0	0	0	109,479	
RSM 352023130100 Mechanical dredging, mobilization and demobilization, add to below, maximum	2.00	LS	70,115	39,363	0	0	0	0	109,479	
(Note: Assume two mobilization and demobilizations to cover the two barges (1 work barge and 1 material transport barge).)										
			162.01	194.72	0.00	0.00		0.00	356.74	
Backhoe Mobilization	1.00	EA	162	195	0	0	0	0	357	
			81.01	97.36	0.00	0.00		0.00	178.37	
RSM 015436500020 Mobilization or demobilization, dozer, loader, backhoe or excavator, 70 H.P. to 150 H.P., up to 50 miles	2.00	EA	162	195	0	0	0	0	357	
(Note: Quantity is 2 to cover 1 mobilization and 1 demobilization.)										
			162.01	194.72	0.00	0.00		0.00	356.74	
Front End Loader Mobilization	1.00	EA	162	195	0	0	0	0	357	
			81.01	97.36	0.00	0.00		0.00	178.37	
RSM 015436500020 Mobilization or demobilization, dozer, loader, backhoe or excavator, 70 H.P. to 150 H.P., up to 50 miles	2.00	EA	162	195	0	0	0	0	357	

Description	Quantity	UOM	DirectLabor	DirectEQ	DirectMatl	DirectSubBid	DirectUserCost	DirectShip	DirectCost	C/O
(Note: Quantity is 2 to cover 1 mobilization and 1 demobilization.)										
			6,158.42	3,691.75	0.00	0.00		0.00	9,850.17	
Crane Mobilization	1.00	EA	6,158	3,692	0	0	0	0	9,850	
			4,316.65	2,859.70	0.00	0.00		0.00	7,176.35	
Assembly Crew for Cranes	1.00	EA	4,317	2,860	0	0	0	0	7,176	
(Note: Assume 1, 10-hour day per crane per mobilization or demobilization for a total of 40 hours for the assembly crew (2 cranes x 2 mob/demob trips/crane x 10 hours/mob/demob trip).)										
			107.92	71.49	0.00	0.00		0.00	179.41	
RSM A3G A3G	40.00	HR	4,317	2,860	0	0	0	0	7,176	
			1,151.11	762.59	0.00	0.00		0.00	1,913.69	
150-ton Crawler Crane Mobilization	1.00	EA	1,151	763	0	0	0	0	1,914	
			575.55	381.29	0.00	0.00		0.00	956.85	
RSM 015436502300 Mobilization or demobilization, crane, crawler-mounted, over 75 ton	2.00	EA	1,151	763	0	0	0	0	1,914	
(Note: Quantity is 2 to cover 1 mobilization and 1 demobilization.)										
			690.66	69.47	0.00	0.00		0.00	760.13	
100-ton Wheeled Crane Mobilization	1.00	EA	691	69	0	0	0	0	760	
			345.33	34.73	0.00	0.00		0.00	380.07	
RSM 015436502100 Mobilization or demobilization, crane, truck-mounted, over 75 ton	2.00	EA	691	69	0	0	0	0	760	
(Note: Quantity is 2 to cover 1 mobilization and 1 demobilization.)										